



Directorate of Staff Development, Punjab

Updated 00/00/2014

Wahdat Colony, Lahore

TRAINING EXECUTION PLAN FOR THE YEAR 2014

From January to December, 2014

Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
(A) AT DSD																		
1	Training of DSD Staff (Supdt, Asstts. Junior Clerk, Account Asstt, Cashier, Accountant store keeper, Stenographer etc) on office management	40	DSD		40	02 week (02 hours daily)	January 13-27, 2014											
2	Training of Education Managers (EDOs) EDOs=36	36	PCDSP		36	2 Weeks	June -July, 2014 (Timeline to be decided, after seeking approval from Secretary Schools)											
3	Training of Heads of District Training & Support Centers (CTSCs)	36	PCDSP	0	36	01weeks	April, 2014 (36 trainees)											
4	Promotion Linked Training of candidates(male/female in the promotion zone from Bs-19 to BS-20(02 Batches of 40 each)	80	DSD	0	80	08 weeks	April, 2014											
5	Training of MTs for Diagnostic training of PSTs	100	DSD	0	100	03 week	May, 2014											
6	Training of College Principals (HED) (12 baches--each batch of 40---2 classes (20 participant in each class)	451	HED		451	2 Weeks	Timeline to be decided											
7	Training of Teacher Educators(TEs) on effective monitoring of CPD activities	109	DSD		109	01 week	Feburary, 2014											
8	Training of Master Trainers (Physical Education) for cascading training in the field	60	DSD		60	01 week	, 2014 (60 trainees)											



Directorate of Staff Development, Punjab

Updated 00/00/2014

Wahdat Colony, Lahore

TRAINING EXECUTION PLAN FOR THE YEAR 2014

From January to December, 2014

Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
9	Training of Remaining Teacher Educator's	26	DSD		26	03 week	February 10-28, 2014											
10	06 Workshops for Item Developers To enhance Items bank from 10,000 to 50, 000 items	60	DSD		26	03 week	February 10-28, 2014											
11	Induction Training of Subject Specialists/ Senior Subject Specialists recruited on the recommendatin of PPSC (SSS-BS/18 History/ Pak Studies -Female=10, SS(BS-17, Female Physics=28, SS(Bs-17, Comp. Science, Male =16)	54	DSD		54	04week	January 20- February 14, 2014											
Total (A)		1,052		0	1,018													

(B) IN FIELD

12	Training of Teachers' Assistants to be recruited under DFID Additional DLI-PESP-II at CTSC level	50,000			50,000	01 week	Last week of March, 2014											
13	Induction Training of Newly recruited ESE, SESE and SSE in districts at Tehsil CTSC and DTSCs	29,822	DSD		29,822	04 week	Batch I: March , 2014 (14,911 trainees) Batch II: April, 2014 (14,911 trainees)											
14	Training of District Teacher Educators(DTEs) on "Inclusive Education and Health & Hygiene at DTSCs"	365	Sightsavers		365	04 days	Timeline to be decided--- 2014											



Directorate of Staff Development, Punjab

Updated 00/00/2014

Wahdat Colony, Lahore

TRAINING EXECUTION PLAN FOR THE YEAR 2014

From January to December, 2014

Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
15	Training of DTEs (newly Recruited) at 09 Divisional Headquarter	1000	DSD	0	1000	4 week	Batch 1 : Feb 10--March 07,2014 (300 Trainees) Batch 2 : March 10-April04, 2014 (300 Trainees)											
16	Training of MTs, Teachers on Inclusive Education in Bahawalpur and Chiniot District	600	PC-I(Spl. Education)		600	01 week	Timeline to be decided (depending upon the approval of PC-I)											
17	Training of Head Examiners/ sub Examiners of all BISEs (HSSC Level) of Punjab		BISEs			03 days	March, 2014 (Exact schedule will be decided in consultation with BISE)											
18	Training of Physical Education Teachers(PETs) at DTSCs	5,897	DSD	0	5,897	01 Week	Batch 01: April , 2014 (3000 trainees) Batch02: May, 2014(2897 trainees)											
19	Training of PSTs(Diagnostic Training) on Content/Curriculum/ Lesson Plan at Tehsil CTSCs (Class Size=40) (Two Batches--Batch-1=3,500 and Batch-2=3,500)	7,000	PCDSP	0	7,000	04 Weeks	Batch 1 : June- , 2014(3500 trainees) Batch 2 : July , 2014 (3500 trainees)											
20	Two(02) Week Training of Left Over Elementary School Teachers(ESTs) in all districts of Punjab at Tehsil CTSCs Class Size=40	8,912	PCDSP	0	8,912	02 week	Batch14: , 2014(3,000 trainees) Batch 15: , 2014(3,000 trainees) Batch 16: , 2014 (2,912 trainees) All Groups in May											
21	Training of College Lecturers (HED) at 4 Divisional Headquarters (GCET LHR, Faisalabad, Multan and Rawalpindi) in 13 batches	2,680	HED		2,680	2 week	September 2013-March 2014											



Directorate of Staff Development, Punjab

Updated 00/00/2014

Wahdat Colony, Lahore

TRAINING EXECUTION PLAN FOR THE YEAR 2014

From January to December, 2014

Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
22	One day orientation workshop of EDOs, DEOs, Dy DEOs and AEOs on ECE at Divisional Headquarters	180			180	1day	Lahore, Faisalabad & Sahiwal , February, 2014 Gujranwala, Sargodha & Rawalpindi, February,2014 Multan, Bhawalpur & DG Khan ,March 2014											
23	One day orientation workshop of School Council of concerned Schools at District Level	1,000			1,000	01 day	Lahore, Faisalabad & Sahiwal , January, 2014 Gujranwala, Sargodha & Rawalpindi, Feb,2014 Multan, Bhawalpur & DG Khan ,March 2014											
24	Training of teachers& head teacher of concerned schools on ECE at District level in 36 districts	2,000			2,000	04 days	Lahore, Faisalabad & Sahiwal , January, 2014 Gujranwala, Sargodha & Rawalpindi, Feb,2014 Multan, Bhawalpur & DG Khan ,March 2014											
25	Training of District Teacher Educators(DTEs) at DTSCs	3,000			3,000	01 week	March, 2014											
26	Refresher Course for Existing DTEs in 6 Districts (Kasur, Sheikhpura, Sargodha, Mianwali, Rajanpur, RY Khan) on Child Friendly Education(CFE)	180	UNICEF		180	3 Days	March- April, 2014											
27	Training of ToTs at District Multan fr Project at Taunsa Sharif, Ahmad Pur East and Jam Pur)		UNICEF		0	03 day	Timeline to be decided											
28	Training of (Taunsa Shareef, Ahmed Pur East, Jampur)		UNICEF		0	03 day	Timeline to be decided											
Total (B)		112,636		0	112,636													
Grand Total (A+B)		113,688		0	113,654													