



Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
(A) AT DSD																		
1	Induction Training of newly recruited TEs (10) and DTEs (13)	23	DSD	23	0	1 week	January 05-10, 2015 (18 trainees trained)											
2	Promotion Linked Training of BS-17 , working on acting charge basis in BS-18 (56 male and 24 female participants)	124	DSD	124	0	04 week	Batch-I: January 12--- February 06, 2015 (80 trainees trained) Batch- II: February 09- March 06, 2015 (44 Trainees Trained)											
3	Promotion Linked Training of BS-17 Officers of School Education Department	648	DSD	315	333	4 Week	Batch-I: May 11- June 05, 2015 (60 trainees) Batch-II: June 08- July 03, 2015 (66 trainees) Batch-III: July 21- Aug 15, 2015 (60 trainees) Batch-V: Nov 16- Dec 11, 2015 (62 trainees) Batch-VI: Dec 14- Jan 08, 2016 (67 trainees)											
4	Promotion Linked Training of BS-17 Officers of School Education Department (Absent & Disqualified)	105	DSD	33	72	4 Week	Batch-IV: Oct 19- Nov 13, 2015 (trainees) (Abest or Disqualifd)											
5	Promotion Linked Training of BS-18 Officers of School Education Department	709	DSD	178	531	6 Week	Batch-I: May 11- June 19, 2015 (28 trainees) Batch-II: June 22- August 07, 2015 (30 trainees) Batch-III: Aug 10- Sep 18, 2015 (29 trainees) Batch-IV: Sep 28- November 06, 2015 (32 trainees) Batch-V: Nov 9-December 18, 2015 (30 trainees) Batch-VI: Dec 21-Jan 29, 2016 (29 trainees)											
6	Promotion Linked Training of BS-19 Officers of School Education Department	200	DSD	116	84	08 weeks	Batch-I: May 11- July 03, 2015 (28 trainees) Batch-II: July 21- Sep 11, 2015 (27 trainees) Batch-III: Sep 14- November 13, 2015 (30 trainees) Batch-IV: November 16- Jan 08, 2016 (31 trainees)											
7	Induction Training of newly recruited Headmasters/Dy. Headmasters(BS-17) through PPSC	122	DSD	113	9	04 week	June 01-June-26, 2015 (113 trainees)											
8	Induction Training of newly recruited Headmistress/Dy. Headmistress (BS-17) through PPSC	129	DSD	118	11	04 week	June 29-July-31, 2015 (118 trainees)											
9	Training of TE (A&F) on Financial Matters	36	DSD	36	0	01 week	February 16-20, 2015 (36 Trainees trained)											
10	Training of DTSC Heads on Financial Matters	36	DSD	36	0	01 week	February 23-27, 2015 (36 Trainees trained)											
11	Four (04) Training of Master Trainers on Inclusive Education (IE) for training of teachers/ education managers of M. Garh & Bahawalpur districts under Punjab Inclusive Education Project-Spl. Education Department	24	PIEP Special Education	24	0	04 days	July 22-24, 2015 (24 Trainees trained)											
12	Five (05) days Training of Master Trainers (MTs) of PEF Partner Schools of District Lahore, Multan, Vehari, and 04 District of Rawalpindi Division on Inclusive Education	100	PIEP Special Education	81	19	05 days	Batch-I: Nov 30-Dec 03, 2015 (38 trainees trained) Batch-2 :December 07-11,2015 (16 trainee trained) Batch-3 :December 14-18,2015 (27 trainee trained)											



Directorate of Staff Development, Punjab

Updated: 31-12-2015

Wahdat Colony, Lahore

TRAINING CALENDAR FOR THE YEAR 2015

January to December, 2015

Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
13	Training of Tes in Punjab on CTSC file 9c, Literacy Numeracy Drive (LND), Assessment / Mentoring & Mentoring & Disaster Risk Reduction / Equitable Access	136	DSD	136	0	01 week	Batch-I: August 17-19 2015 (34 trainees trained) Batch-II: August 24-26 2015 (34 trainees trained) Batch-III: August 27-29 2015 (34 trainees trained) Batch-IV: August 30-Sep 2, 2015 (34 trainees trained)											
14	One Day workshop of Bait-UI-Mall Teacher	16	Bati-UI-Mall	16	0	1 Day	August 18, 2015 (16 Trainees trained)											
15	Training of Master Trainers for DTEs training on New developed material (English & Math) for grade 01	180	DSD	180	0	02days	Batch-I: March 03-04, 2015 (90 trainees trained) Batch-2 : March 05-06, 2015 (90 trainee trained)											
16	One day orientation workshop & 3 days Training of Teachers under TRC, Karachi.	60	TRC, Karachi	59	1	4 days	December 28-31, 2015 (59 Trainees trained)											
Total (A)		2,648		1,588	1,060													
(B) IN FIELD																		
16	Training of QDPS, Gujranwala	130	QDPS	128	2	03 week	June 01--18, 2015 (128 trainees trained)											
17	One Week training of Abu Anees Ideal High School Faisalabad	38	DSD	38	0	1 week	July 28-Sep 02, 2015 (38 trainees trained)											
18	One week Training of Thal Public School & Inter College 22 MB Khushab	38	DSD	38	0	1 week	July 28-Sep 02, 2015 (38 trainees trained)											
19	Training of DTEs (Focus Group) by SAHE, (Sahiwal, Hafizabad, Bahawalnagar)	158	SAHE	158	0	02days	Batch-I: July 07-Sep 01, 2015 (73 trainees trained) Batch-2 :July 31-Sep 04, 2015 (85 trainee trained)											
20	Training of DTEs on Equitable Access (Bahawalpur, Rajanpur, D.G.Khan)	120	UNICEF	120	0	02days	Juny 27-29, 2015 (120 trainees trained)											
21	Four Days Training of 280 DTEs & 528 SST of Muzaffargarh & Bahawalpur on Inclusive Education Project (PIEP)	808	PIEP Special Education	770	38	04 days	July 27-30, 2015 (275 Trainees trained) July 22-24, 2015 (495Trainees trained)											
22	Four Days Training Orientation Workshop of of Education Managers of Muzaffargarh & Bahawalpur on Inclusive Education Project (PIEP)	447	PIEP Special Education	395	52	04 days	October 05-08, 2015 (395 Trainees trained)											
23	Training of Teachers, Head Teachers(Primary, Elementary and Secondary), CTSC Heads, Education Managers, DTEs, TEs on Inclusive Education in Bahawalpur and Mazaffar garh District under Punjab Inclusive Education Project-- Special Education Department-- in different batches at concerned DTSCs	7,751	PIEP Special Education	0	7,751	02 days	Batch-I: (In Consultation with Special Edu. Deptt.) Batch-II: Batch-III:											
24	Training of DTEs on Child Safety, School Security and Professional Development	3918	DSD	3918	0	01 week	January 05--10, 2015 (3918 trainees trained)											



Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
25	Induction training of Newly Recruited Educators (25,264 ESEs, SESEs 12,250 and 2,997 SSEs) in the Districts)	40,511	DSD	37823	2688	04 week	Batch-I: 12 District on April-May , 2015 (7226 trainees) Batch-II: 24 District on July-Aug , 2015 (30531 trainees)											
26	Training of District Teacher Educators (DTEs) on Content at DTSCs	3911	DSD	3911	0	15 days	March 02-18, 2015 (3911 trainees trained)											
27	Promotion- linked Training of SSTs (BS-16) to HMs at DTSCs	603	DSD	571	32	04 week	June 01-June-26 , 2015 (571 trainees)											
28	Promotion- linked Training of SSTs (BS-16) to SS at DTSCs	534	DSD	483	51	04 week	June 01-June-26 , 2015 (483 trainees)											
29	One day orientation workshop of School Council of concerned ECE Schools (225 total and 25 each at Divisional level district)	775	DSD	700	75	01 day	March , 2015 (700 trainees trained)											
30	Training of one teachers & head teacher of concerned schools on ECE at Divisional level DTSC under ECE Project (Lahore, Sargodha, R.Pindi, Gujranwala, Faisalabad, Sahiwal, DG Khan, Multan & Bahawalpur	450	DSD	402	48	04 days	August 3-6 , 2015 (402 trainees)											
31	Training of MTS ,one teachers & head teacher, Caregivers and School council members of on ECE at Toba Tek Singh district of UNICEF project Phase-I	1,830	UNICEF	1743	87	04 days	Aug 05-08, 2015 (30 trainees trained) Aug 10-11, 2015 (298 trainees trained) Aug 12-15, 2015 (830 trainees trained) Aug 24-27, 2015 (585 trainees trained)											
32	Three Days Training of Education Managers at Toba Tek Singh district of UNICEF project Phase-I	120	UNICEF	120	0	3 days	October 12-14 , 2015 (402 trainees)											
33	Training of Caregivers on ECE at DTSC in districts	1,225	UNICEF	1225	0	02 days	Batch -I: January 28-29 , 2015 (1,100 trainees) Batch -II : January 30-31, 2015 (125, trainees)											
34	Training of all DTEs of Bahawalpur, Rajan pur, DG Khan and TT Singh on Equitable access to child friendly education especially girls under " Equitable Access Project"	445	UNICEF	445	0	03 days	March 12-14 , 2015 (445 trainees trained))											
35	Training of DTEs on newly developed material of grade 01 (English & Math) for further training of PSTs at CTSCs	3,911	DSD	3,541	370	03 days	March 09-11, 2015 (3,541 trainees trained)											
36	Induction training of newly recruited DTEs selected Divisional DTSCs	157	DSD		157	01 week	March 30--- April 04, 2015 (157 trainees)											
37	Training of PSTs on newly developed learning material (English & Math) of grade 01 at CTSCs	180,000	DSD	161,825	18,175	03 days	Batch- I: March 16-18, 2015 (56,262 trainees trained) Batch -II : March 19-21, 2015 (54,486 trainees trained) Batch-III: March 24-26, 2015 (53,150 trainees trained)											
Total (B)		247,880		218,354	29,526													
Grand Total (A+B)		250,528		219,942	30,586													