QUAID-E-AZAM ACADEMY FOR EDUCATIONAL DEVELOPMENT (QAED)

ACTION PLAN 2020-21

SED'S ACTION PLAN NEW DEAL 2018-23

IMPACT 1: IMPROVE STUDENT LEARNING
Outcome 1: Transform teacher effectiveness
Outcome 2: Strengthen Basic Competencies
Outcome 3: Reform Post-Primary Education
IMPACT 2: INCREASE ACCESS TO EDUCATION AND RETENTION OF STUDENTS
IMPACT 3: IMPROVE GOVERNANCE TO MAKE EDUCATION ADMINISTRATION MORE EFFECTIVE
Outcome 1: Empower Education Management
OTHER INTERVENTIONS
Outcome 1: Improve QAED's training capacities

Slide 2 of 17

Salient Features

- Decentralized approach adopted with maximum engagement of District QAEDs
- Cost effective mode blended (online sessions, self-learning & face-to-face trainings)
- Refresher courses planned for ECE teachers, head teachers and school councils
- Each training accompanied with rigorous monitoring and quality assurance
- Additional Feature being introduced
 - 1. Critical thinking and problem solving skills
 - 2. Co-curricular activities
 - 3. Aptitude assessment & Career counselling

IMPACT 1: IMPROVE STUDENT LEARNING

Outcome 1: Transform teacher effectiveness

Activity 1: Trainings of CEOs, DEO, Dy DEOs, Head Teachers, AEOs and Primary School Teachers on "Guidelines / SOPs for Reopening of Schools across Punjab"

Activity 2: Introduction of school-based CPD program for PSTs in 36 Districts

Activity 3: Strengthened ECE trainings

Activity 4: More effective and target-oriented Promotion-Linked Trainings (PLTs)

Activity 5: Professional development course for Elementary Teachers on weak SLOs

	Jul 20	Aug 20	Sep 20	Oct 20	Nov 20	Dec 20	Jan 21	Feb 21	Mar 21	Apr 21	May 21	Jun 21
IMPACT 1: IMPROVE STUDENT LEARNING		20	20	20	20	20						
Outcome 1: Transform teacher effectiveness												
Output 1: Capacity building of all teachers & mana	gers on	SOPs	for Re	openi	ng of S	chool	s acro	ss Punj	ab			
Activity 1: Trainings of CEOs, DEOs, Dy DEOs, Head	Teache	rs, AE	Os and	l Prim	ary Scl	nool Te	eacher	rs on "O	Guideli	nes / s	SOPs fo	or
Reopening of Schools across Punjab"												
Action 1: Development of Training Module												
Action 2: Online Training of CEOs & DEOs etc.												
Action 3: Online Training of 634 Master Trainers for												
training of 15,000 Head Teachers (Middle, High &												
H. Sec Schools)												
Action 4: Online Training of 15,000 Head Teachers												
(Middle, High & H. Sec Schools) – for training of all												
their staff												
Action 5: Online Training of District QAED staff, Dep												
DEOs & EOs												
Action 6: Online training of all AEOs by District												
QAED staff & EOs												
Action 7: Online training of all PSTs by AEOs											Slide	5 of 17

	Jul 20	Aug	Sep	Oct		Dec	Jan	Feb	Mar 21	Apr 21	May	Jun
IMPACT 1: IMPROVE STUDENT LEARNING		20	20	20	20	20	21	21	21	21	21	21
Outcome 1: Transform teacher effectiveness	_							_			_	
Output 2: Continuous Professional Development (C	CPD) pr	ogram	of Pri	mary S	School	Teach	ers (P	STs)				
Activity 2: Introduction of school-based CPD progra	am for I	PSTs in	n 36 Di	stricts								
Action 1: Development, review and finalization of												
ITSP and its uploading on LMS												
Action 2: 01-day Orientation of District Education												
Authorities and District QAEDs												
Action 3: 05-days training of trainers (144 AEOs and												
36 EOs) on ITSP and COT												
Action 4: 05-days training of 3259 AEOs of 36												
districts by 144 trainers (AEOs)												
Action 5: Self-learning by PSTs, using ITSP App												
Action 6: Classroom Observation of PSTs by AEOs												
Action 7: 8 Monthly teacher forum meetings of												
PSTs organized by AEOs												
Action 8: Monitoring of activities												
Action 9: TPV of implementation of school-based											Slide	6 of 17
CDD in 17 districts	l										Sille	,011/

	Jul 20	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
	501 20	20	20	20	20	20	21	21	21	21	21	21
IMPACT 1: IMPROVE STUDENT LEARNING												
Outcome 1: Transform teacher effectiveness												
Output 3: More supportive in-service trainings												
Activity 3: Strengthened ECE trainings												
Action 1: Review of ECE training modules												
Action 2: Development of QAED's Communication												
Plan for COVID response												
Action 3: Training of teachers of 2,000 schools												
Action 4: Training of head teachers of 2,000												
schools, on ECE												
Action 5: Training of 40 Lead Trainers for training of												
500 Master Trainers, on "MH&PSS"												
Action 6: Training of 500 MTs on "MH&PSS"												
Action 7: Training of 15,000 heads of ECE schools												
on "MH&PSS"												
Action 8: ECE advocacy campaigns to involve												
parents, teachers, school councils, and community												
Action 9: ECE Refresher courses for teachers and											Slide 7	7 of 17
head teachers of 15 000 FCF schools	l											

	Jul 20	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
	JUI 20	20	20	20	20	20	21	21	21	21	21	21
IMPACT 1: IMPROVE STUDENT LEARNING												
Outcome 1: Transform teacher effectiveness												
Output 3: More supportive in-service trainings												
Activity 4: More effective and target-oriented Pron	notion-	Linkec	l Traini	ings (P	PLTs)							
Action 1: Revision of PLT modules												
Action 2: Digitization of PLT modules /												
Development of LMS												
Action 3: Online PLT of personnel of BS17, 18 & 19												
Activity 5: Professional development course for Ele	menta	ry Sch	ool Tea	achers	on we	ak SLO	Ds					
Action 1: Development of modules for Training of												
ESTs												
Action 2: 5-days trainings of 81 Lead Trainers												
Action 3: 10-days trainings of 864 Master Trainers												
Action 4: 10-days training of 29,066 ESTs												

IMPACT 1: IMPROVE STUDENT LEARNING

Outcome 2: Strengthen Basic Competencies

Activity 6: Capacity building of teachers for implementation of soft formative assessment mechanism

Outcome 3: Reform Post-Primary Education

Activity 7: Teachers' capacity building program for the piloting of STEAM

	Jul 20	Aug	Sep	Oct	Nov	Dec	Jan 21	Feb 21	Mar 21	Apr 21	May	Jun
IMPACT 1: IMPROVE STUDENT LEARNING		20	20	20	20	20	21	21	21	21	21	21
Outcome 2: Strengthen Basic Competencies												
Output 1: Effective formative assessment mechani	sm at k	ey sta	ges in	troduc	ed							
Activity 6: Capacity building of teachers for implem		•				ssmer	t mec	hanisn	n			
Action 1: Training of trainers to cascade skills of												
soft formative assessment to teachers												
Action 2: Training of EST (English, Science, Maths)												
ESTs on soft formative assessment												
Outcome 3: Reform Post-Primary Education	-							-				
Output 1: Foundational technical skills into post-pr	imary	learnir	ng buil	lt								
Activity 7: Teachers' capacity building program for	the pilo	oting o	of STEA	AM (So	ience,	Techn	ology,	Engine	eering,	Arts a	nd	
Mathematics) concepts across middle-school currie	culum											
Action 1: Develop resource material for teachers as												
per revised middle school curricula on basis of												
STEAM	Depen	ds on i	introd	uction	of STE	AM SL	Os in c	curricul	lum an	d textl	oooks k	ŊУ
Action 2: Plan and conduct teachers' / trainers'	РСТВ											
training to incorporate STEAM in classroom												
teaching-learning											Slide	10 of 1

2020-21

IMPACT 2: INCREASE ACCESS TO EDUCATION AND RETENTION OF STUDENTS

IMPACT 3: IMPROVE GOVERNANCE TO MAKE EDUCATION ADMINISTRATION MORE EFFECTIVE

Outcome 1: Empower Education Management

Activity 8: Management skills-oriented training of District/Tehsil authorities

Slide 11 of 17

	Jul 20	Aug 20	Sep 20	Oct 20	Nov 20	Dec 20	Jan 21	Feb 21	Mar 21	Apr 21	May 21	Jun 21
IMPACT 2: INCREASE ACCESS TO EDUCATION AND I	RETENT	ION O	F STU	-		20						
IMPACT 3: IMPROVE GOVERNANCE TO MAKE EDUC	CATION	ADM	INISTR	ATION	MOR	E EFFE	CTIVE			1		
Outcome 1: Empower Education Management												
Output 1: Professional development programs for a	educati	ion ma	nager	s and j	profes	sional	s in ed	ucatio	nal pla	nning	and	
management												
Activity 8: Management skills-oriented training of	District	/Tehsi	lauth	orities								
Action 2: Development of trainers' and trainees'												
manuals for District/Tehsil authorities												
(Chairperson, CEOs etc.)												
Action 3: Training of master trainers for leadership												
training of District/Tehsil authorities												
Action 3: 8-days leadership training to												
District/Tehsil authorities on Local Government												
Act, leadership skills, team building, soft skills,												
PMER etc.												

OTHER INTERVENTIONS

Outcome 1: Improve QAED's training capacities

Activity 9: Empowering District QEDs

Activity 10: Development of Management Information System (MIS) on teachers' professional development

Activity 11: Connecting Classrooms Project / International School Award

Slide 13 of 17

	Jul 20	Aug 20	Sep 20	Oct 20	Nov 20	Dec 20	Jan 21	Feb 21	Mar 21	Apr 21	May 21	Jun 21
OTHER INTERVENTIONS		1								•	•	
Outcome 1: Improve QAED's training capacities												
Output 1: Institutional strengthening of QAEDs												
Activity 9: Empowering District QEDs												
Action 1: Approval of PC-1												
Action 2: Selection of project team												
Action 3: Training of project team												
Action 4: Development of induction training												
modules by project team												
Action 5: Digitization of induction training modules												
Action 6: Development of LMS for induction												
training												
Action 7: Capacity building course for district QAED												
staff												

	Jul 20	Aug 20	Sep 20	Oct 20	Nov 20	Dec 20	Jan 21	Feb 21	Mar 21	Apr 21	May 21	Jun 21
OTHER INTERVENTIONS	<u> </u>	<u> </u>		1					1	<u> </u>	_	
Outcome 1: Improve QAED's training capacities												
Output 2: Updation of teachers' education data												
Activity 10: Development of Management Informa	tion Sy	stem (MIS) c	on tead	chers'	profes	sional	develo	opmen	t		
Action 1: Development of Management												
Information System (MIS) on teachers' professional												
development												
Output 3: Projects goals of Connecting Classrooms	projec	t	-	-	-	-	-	-	-	-	•	
Activity 11: Connecting Classrooms Project / Intern	ationa	l Scho	ol Awa	rd								
Action 1: Introduction to Core skills to 500 teachers												
& head teachers												
Action 2: Training of 500 teachers / trainers on												
Global Citizenship												
Action 3: Follow-up training of ISA in 390 schools												
Action 4: Training of 500 trainers on Instructional												
Leadership												

QAED'S ACTION PLAN 2020-21 Summary

	Activities	Jul 20	Aug 20	Sep 20		Nov 20	Dec 20	Jan 21	Feb 21	Mar 21	Apr 21	May 21	Jun 21
1	Trainings on "SOPs for Reopening of Schools across Punjab"									1			_
2	Introduction of school-based CPD program for PSTs in 3 Districts												
3	Strengthened ECE trainings												
4	More effective and target-oriented Promotion-Linked Trainings (PLTs)												
5	PD course for Elementary School Teachers on weak SLOs												
6	Capacity building of teachers on soft formative assessment mechanism												
7	Teachers' capacity building program for the piloting of STEAM concepts	Deper PCTB	nds on	introd	luctior	n of ST	EAM S	SLOs ir	n curri	culum	and te	extbool	ts by
8	Management skills-oriented training of District/Tehsil authorities												
9	Empowering District QEDs												
10	Development of MIS on teachers' professional development												
11	Connecting Classrooms Project / International School Award											Slide	16 of 17

QAED'S ACTION PLAN 2020-21 New Interventions

	Activities	Jul 20	Aug 20	Sep 20	Oct 20	Nov 20		Feb 21	Mar 21	Apr 21	May 21	Jun 21
1	Training of District Managers on whole school improvement initiative											
2	Development of design of CPD of ESTs – in collaboration with PESP-II											
4	Incorporation of Inclusive Education in Single National Curriculum – by MoFE&PT											
5	Central monitoring of attendance of all staff of provincial and district QAEDs											

Thanks

Slide 17 of 17