



Directorate of Staff Development, Punjab

Wahdat Colony, Lahore

TRAINING CALENDAR FOR THE YEAR 2017

January to December, 2017

Updated: 31-12-2017

Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
(A) IN DSD																		
1	Promotion Linked Training of BS-17 Officers of School Education Department (Female)	630	DSD	31	599	4 Week	Batch-19: 20 Mar- Apr 14, 2017 (31 trainees)											
2	Promotion Linked Training of BS-18 Officers of School Education Department	202	DSD	165	37	6 Week	Batch-16: Mar- Apr 28, 2017 (35 trainees) Batch-17: May 2- June 9, 2017 (33 trainees) Batch-18: June 12-July 28, 2017 (30 trainees) Batch-19: Sep 18-Oct 27, 2017 (30 trainees) Batch-20: Nov 11-Jan 5, 2018 (37 trainees)											
3	Promotion Linked Training of BS-19 Officers of School Education Department	40	DSD	23	17	08 weeks	Batch-9: 20 Mar- May 12, 2017 (23 trainees)											
4	One day orientation workshop of Lead Master Trainers	8	DSD	8	0	1 day	Feb 11,2017 (8 trainees)											
5	Twelve days training of Super Master Trainers (MTs) regarding training of newly recruited educator	40	DSD	40	0	12 days	Feb 13-25, 2017 (8 trainees)											
6	Twelve (12) Days Training of Master Trainers for Master Trainers regarding Training of newly recruited Educators (Science & Math)	144	DSD	138	6	12 days	March 03-18, 2017 (138 trainees trained)											
7	Capacity Building Programme for Principals, Workers Welfare Schools & Officers of PWWB, Lahore	51	PWWB	51	0	2 days	Feb 17-18, 2017 (51 trainees trained)											
8	Core Skills validation event with the collaboration of British Council, Lahore	50	BC/DSD	46	4	3 days	Mar 27-29, 2017 (46 trainees trained)											
9	One (01) Day Orientation Workshop for Leadership Validated Master Trainers	25	DSD	24	1	1 days	5-Apr-17											
10	10-Days Training of 140 MTs as English Expert Trainers under PEELI Project Phase-I	140	DSD	125	15	10 days	July 24- Aug 04, 2017 (18 trainees trained)											
11	Three Days Training of Super Master Trainers on Punjab Mentoring Visit form (PMVF) - Classroom observation Protocol	18	DSD	18	0	3 days	Sep 7-9, 2017 (18 trainees trained)											
12	3-Days Training of Divisional Public School Teacher-2017	235	DSD	220	15	3 days	Aug 7-Sep 17, 2017 (220 trainees trained)											
13	District Academic Development Unit (ADU) MTs Trg at Provincial QAED	516	DSD	432	84	1-day	Oct 9-Oct 16, 2017 (432 trainees trained)											
14	10-Days Training of 170 MTs as English Expert Trainers under PEELI Project Phase-II (2-batches)	170	DSD		170	10-days	Oct 16-Nov 10, 2017											



Directorate of Staff Development, Punjab

Wahdat Colony, Lahore

TRAINING CALENDAR FOR THE YEAR 2017

January to December, 2017

Updated: 31-12-2017

Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
Total (A)		3,331		1,591	1,740													
(B) IN FIELD																		
10	Twelve (12) Days Training of Master Trainers of Master Trainers regarding Training of newly recruited Educators at Divisional Level DTSC	748	DSD	720	28	12 days	March 06-18, 2017											
11	3-Days Training of Non-Formal Basic Education School (NFBES) Teachers at Cluster Training and Support Centers (CTSCs) in the Punjab	7492	Literacy Deptt.	7,061	431	3 days	March 2-4, 2017											
12	Twelve (12) Days Training of all the District Teacher Educators (DTEs) as Master Trainers required for induction training of ESEs & SESEs (Science & Math) in the Punjab	3622	DSD	3,622	0	12 days	March 20 - Apr 01, 2017											
13	Training of Early Childhood Education (ECE) Head Teacher, ECE Teacher, School Council Member Throughout The Punjab	4,300	DSD	4,225	75	4 days 1 day 4 days	March 6-9, 2017 March 10-13, 2017 March 14-17, 2017											
14	Training of 1875 Early Childhood Education (ECE) Head Teacher, ECE Teacher & School Council Member	7,500	DSD	7,100	400	3 days 1 day 4 days	March 20-22, 2017 March 24-25, 2017 March 27-29, 2017											
15	One Day Orientation Workshop of Chief Executive Officer (CEOs), District Education Officers (DEOs) / Deputy District Education Officers (DDEOs) for Assistant Education Officers (AEOs) training in the Punjab.	460	DSD	460	0	One day	22-Feb-17											
16	Four (04) days training of Primary, Elementary & High School Teachers of district Bahawalpur & Muzaffargarh on Inclusive Education under Punjab Inclusive Education project (PIEP).	5,160	DSD	4,000	1160	4 Days	Mar 06-30, 2017											



Directorate of Staff Development, Punjab

Wahdat Colony, Lahore

TRAINING CALENDAR FOR THE YEAR 2017

January to December, 2017

Updated: 31-12-2017

Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
17	Two Days Training of Headmaster / Headmistress of Elementary Schools at Islamabad, Faisalabad, Lahore & Multan	750	DSD	250	500	2 Days	Batch-1 Part-I (8-4-17 to 9-4-17) Part-II (6-5-17 to 7-5-17) Part-III (5-8-17 to 6-8-17) Part-IV (2-9-17 to 3-9-17) Batch-2 Part-I (15-4-17 to 16-4-17) Part-II (13-5-17 to 14-5-17) Part-III (12-8-17 to 13-8-17) Part-IV (9-9-17 to 10-9-17) Batch-3 Part-I (22-4-17 to 23-4-17) Part-II (20-5-17 to 21-5-17) Part-III (19-8-17 to 20-8-17) Part-IV (16-9-17 to 17-9-17)											
18	Four Days Training of ECE Caregiver on ECE throughout the Punjab	2,875	DSD	2,850	25	4 Days	Apr. 24-27, 2017											
19	Three days training of HT. Teacher and Caregiver on newly developed ECE TG 50 ECE schools establish (2013-15) district Lahore	150	DSD	145	5	4 Days	May 22-28, 2017											
20	Three Days Orientation Workshop of MTs for AEOs Induction Training	184	DSD	160	24	3 Days	June 12-14, 2017											
21	Piloting of Subject Specific Workshops	4,400	DSD	4,360	40	1 Day	June, 2017											
22	Eight Week Induction Training of AEOs in the Punjab	2,933	DSD	2,100	833	8 Weeks	July 3-Aug. 25, 2017											
23	Eight Week Induction Training of Educators in the Punjab	77,353	DSD	70,233	7120	8 Weeks	10-Jul-17											
24	Two Days Training of AEOs on PMVF - Classroom Observation Protocol	250	DSD	200	50	2 Day	Sep 12-Sep. 14, 2017											
25	10-Days Training of 367 MTs as English Expert Trainers under PEELI Project Phase -I	367	DSD	332	35	10 days	July 24- Aug 04, 2017 (18 trainees trained)											
26	Training of HT, PST and Caregiver on ECE distt. Vehari MGZ	642	Plan Inter.	621	21	5-Days	Sep 11- Sep 19, 2017 (621 trainees trained)											
27	10-Days Training of 407 MTs as English Expert Trainers under PEELI Project Phase-II (2-batches)	407	DSD	395	12	10-days	Oct 16-Nov 10, 2017											
28	District Academic Development Unit (ADU) Cluster Subject Experts (CSEs) Trg at District QAED (2-batches)	45,360	DSD	42,310	3050	1-day	Oct -16 to Oct 28, 2017											
29	05 days Punjab Education English Language Initiative (PEELI) training for stand alone primary school teacher (designated head teacher) under PEELI project in the Punjab.	33,945	DSD	29,420	4525	5-Days	Dec -26 to Dec 31, 2017											



Directorate of Staff Development, Punjab

Wahdat Colony, Lahore

TRAINING CALENDAR FOR THE YEAR 2017

January to December, 2017

Updated: 31-12-2017

Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
30	Training of Early Childhood Education (ECE) Head Teacher, ECE Teacher, School Council Member Throughout The Punjab	6,000	DSD/UNICEF	5,230	770	4 days 1 day 4 days	Dec -11 to Jan 04, 2018											
31	APTIS Test 1st batch of PEELI	279	QAED	270	9	1 day	17-12-2017											
Total (B)		204,898		186,064	19,104													
Grand Total (A+B)		208,229		187,655	20,844													