



# Quaid-e-Azam Academy for Educational Development, Punjab

Updated: 19-09-2018

Wahdat Colony, Lahore

## TRAINING CALENDAR FOR THE YEAR 2018

January to December, 2018

Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
<b>(A) IN QAED</b>																		
1	Promotion Linked Training of <b>BS-17</b> Officers of School Education Department (Female)	70	QAED	62	8	4 Week	Batch-19: 20 Mar- Apr 14, 2018											
2	Promotion Linked Training of <b>BS-18</b> Officers of School Education Department	37	QAED	29	8	6 Week	Batch-23: Apr 2- May 11, 2018											
3	Promotion Linked Training of <b>BS-19</b> Officers of School Education Department	35	QAED	34	1	08 weeks	Batch-9: 20 Mar- May 12, 2018											
4	06 day training of Master Trainers (MTs) on Core Skill, BC School Online (BCSO) International School Award (ISA)	77	QAED	77	0	3 days	Jan 15-20, 2018											
5	06 day training of Master Trainers (MTs) on Core Skill, BC School Online (BCSO) International School Award (ISA)	53	QAED	53	0	3 days	Jan 22-27, 2018											
6	Three (03) Weeks Mandatory Training Of Lecturers Higher Education Department From Bs-17 To Bs-18	70	QAED	65	5	5-days	25-06-18 to 13-07-18											
7	Professional Award for Teachers Development (PATD) Training of PEELI	43	QAED	43	0	10 Days	06-02-18 to 16-02-2018 12-03-18 to 22-03-2018 07-05-18 to 18-05-2018											
8	English Trainers (Ets) Training Batch 1 of PEELI	349	QAED	340	9	5-days	26-02-2018 to 02-03-2018											
9	English Trainers (Ets) Training Batch 2 of PEELI	497	QAED	450	47	5-days	03-03-2018 to 07-03-2018											
10	EETs Training of PEELI	60	QAED	60	0	12 Days	28-05-18 to 09-06-18											
11	TKT Teacher Knowledge Test of PEELI	28	QAED	28	0	2 Days	06 to 17 March, 2018											
12	7-Days training of Lead MTs on Leadership	36	QAED	35	1	7-days	11-02-2018-16-02-2018											
13	Professional Award for Teacher Development (PATD) of PEELI	16	QAED	16	0	10-days	03-09-18 to 14-09-2018											
14	5-days Training of 144-Master Trainer on ECE refresher course in Two batches	144	QAED	0	144	05-days	24-09-18 to 28-09-2018 01-10-18 to 05-10-18											
<b>Total (A)</b>		<b>1,515</b>		<b>1,292</b>	<b>223</b>													
<b>(B) IN FIELD</b>																		
15	Five Days Training of Head Teachers on Early Childhood Education (ECE) Throughout The Punjab	5,000	QAED	3,907	1093	5 days	February 26 to March 02 2018											



# Quaid-e-Azam Academy for Educational Development, Punjab

Updated: 19-09-2018

Wahdat Colony, Lahore

## TRAINING CALENDAR FOR THE YEAR 2018

January to December, 2018

Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
16	Four Days Training of Teachers on Early Childhood Education (ECE) Throughout The Punjab	5000	QAED	3,685	1315	4 days	March 5-8, 2018											
17	Four Days Training of Caregivers on Early Childhood Education (ECE) Throughout The Punjab	5000	QAED	3,294	1706	4 days	March 12-15, 2018											
18	Four Week Induction Training of Educators in the Punjab	24,425	QAED	17,162	7263	4 Weeks	1-3-2018 to 28-3-2018											
19	Eight Week Induction Training of Assistant Education Officers in the Punjab	609	QAED	552	57	8 Week	1-3-2018 to 25-4-2018											
20	APTIS Test 2nd batch of PEELI	246	QAED	240	6	1-Day	7/1/2018											
21	PATD Training of PEELI	43	QAED	43	0	10 Days	06-02-18 to 16-02-2018 12-03-18 to 22-03-2018 07-05-18 to 18-05-2018											
22	English Expert Trainers (Aptis Test) PEELI	60	QAED	60	0	6 days	03-09-18 to 08-09-18											
23	One Day Training of School Council Members on Early Childhood Education (ECE) Throughout The Punjab	15,000	QAED	6,511	8489	1 day	Batch-1 (19-03-2018) Batch-2 (20-03-2018) Batch-3 (21-03-2018)											
24	3-Days Training of Head Teacher and Teacher on Core Skills of Selected 1500 Schools	1,500	QAED	1,402	98	3-Day	Batch-1 (12-04-2018 to 14-04-2018) Batch-2 (16-04-2018 to 18-04-2018)											
25	8-Days Training on School Leadership Development Program of Head Teachers in 36 District of Punjab	15,000	QAED	0	15000	8=Days	Group-1 15-08-2018 to 18-08-2018 Group-2 10-09-2018 to 13-09-2018 Group-3 14-09-2018 to 18-09-2018											
26	Four Week Induction Training of Educators and AEOs in the Punjab	20,000	QAED	17,542	2458	4 Weeks	March and April, 2018											
27	Five days Training of Educators on PEELI in the Punjab	24,425	QAED	0	24425	4 Weeks	25June to 20 July, 2018											
28	Two (02) days PEELI training of newly recruited educators-2017 in all districts of Punjab	30,918	QAED	29,100	1818	2-Days	22-06-2018 to 23-06-2018											
29	4th - day training of teacher on core skills of selected 1500 schools for connecting classroom phase-ii in two batches.	3,000	QAED	29,100	2408	2-Days	3-8-2018 to 4-08-2018											



# Quaid-e-Azam Academy for Educational Development, Punjab

Updated: 19-09-2018

Wahdat Colony, Lahore

## TRAINING CALENDAR FOR THE YEAR 2018

January to December, 2018

Sr. #	Name of Training	Target	Funding	Total Achieved	Remaining	Duration	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
30	Training Of Head Teachers, Teachers, School Council Members and Caregivers on Early Childhood Education (Ece) In District Lahore, Rahim Yar Khan, Rajanpur, Rawalpindi And Toba Tek Singh	5,000	UNICEF	4,100	900	4-Day 4-Day 4-day 1-Day	01-08-2018 to 23-08-2018											
31	3th PD days of Cluster SEs in ADU model at District QAED	14,000	QAED	12,146	1854	1-Day	15-01-2018 to 17-01-2018											
32	4th PD days of Cluster SEs in ADU model at District QAED	18,000	QAED	15,113	2887	1-Day	16-04-18 to 11-08-18											
33	7-days Training of Master Trainers on Leadership at divisional level by validated lead master trainers (31) in two batches	634	QAED	630	4	7-Days	9-03-2018 to 30-03-2018											
34	Two round of 8-days training of Head Teachers on School Leadership Development Programme (SLDP)	15,000	QAED	0	15000	4-Days	April, 2018 15-08-18 to 18-08-18 10-9-18 to 13-9-18 14-9-18 to 18-9-18											
35	5th PD Day of Cluster SEs in ADU model at District QAED	18,000	QAED	15,443	2557	1-Day	27-08-18 to 08-09-2018											
36	6th PD Day of Cluster SEs in ADU model at District QAED	18,000	QAED	0	18000	1-Day	1-10-18 to 13-10-18											
37	4-week Induction Training of 2024 Educator (Late orders due to court cases)		QAED	0	0	1-Day	10-Feb-18											
<b>Total ( B)</b>		<b>238,860</b>		<b>160,030</b>	<b>107,338</b>													
<b>Grand Total (A+B)</b>		<b>240,375</b>		<b>161,322</b>	<b>107,561</b>													